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Turn around a troubled project

1 ­ Rebuild trust among organizations

2 ­ Resolve open issues

3 ­ Achieve successful results MIND MAPPING FOR PROJECT MANAGERS
"TURNAROUND A TROUBLED PROJECT"
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